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Background and Purpose
Hypothesis: Citizen-led sensor monitoring of environmental factors will strength-
en feedback loops by providing structured, accurate, and reliable data to compare 
against government measurements and news stories in the Amazon basin.  

  
the MakeSense project began in early 2014 with a proposal to the Feedback 
Labs experiment fund, seeking to test the above hypothesis. 

The funding amount of $60,000 was initially meant to support the following: 

- research to determine which pollutants to measure by GroundTruth Ini-
tiative, InfoAmazonia and Internews in partnership with communities and 
researchers
- Design and construction of several low-cost sensors by Internews and its 
academic partners
- creation of the technical back end in FrontlineCloud by SIMLab to inter-
pret incoming data, and create APIs useful for InfoAmazonia
- Support from InfoAmazonia to GroundTruth to connect its platform to 
FrontlineCloud
- Formalization of the standing informal partnership between GroundTruth 
Initiative, InfoAmazonia, Internews, and Social Impact Lab

The initial concept, drafted by FrontlineSMS (later SIMLab, its nonprofit institu-
tional home), was meant to lay the groundwork for a further estimated $500,000 
consortium project to build and expand on this sensor pilot. So, this small pilot 
was also envisioned as the beginning of a fund raising campaign and prepara-
tion for donor engagement that would grow substantially. 

In the one and a half years that followed, the project made several detours from 
the initial plan, which explains its current dormant status. At the same time, 
however, it also made headway in certain key areas. This evaluation reviews this 
trajectory, and draws several lessons learned. 

An image of a forest fire in 
the amazon taken from the 
International Space Station
photo source: 
NaSa Earth observatory
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http://groundtruth.in/
http://groundtruth.in/
http://infoamazonia.org
http://internews.org
http://simlab.org
http://frontlinesms.com


It is our hope that this open evaluation will be useful to others as they deploy 
similar projects, and fulfills our commitment to be as transparent as possible in 
our work

The report was written by Erica Hagen of GroundTruth Initiative, and is based 
on her knowledge of the project as a participant as well as interviews with each 
consortium member and reviews of project documents. 

Project Timeline
FEBruarY 2014: Initial conversation occurs between FrontlineSMS and In-
ternews around the possibilities of the project
aprIL 2014: Funding is approved by Feedback Labs for the MakeSense project 
JuLY 2014: Decision made to reduce geographic scope to São Paulo
auguSt 2014: MoUs signed among each member with SIMLab, to create an 
official consortium
MarcH 2015: SEEED Studio agreement is signed to manufacture the sensor 
prototype (known as DustDuino)
aprIL 2015: Sensors are shipped to Brazil
MaY 2015:  The website DustDuino.org is up and running
JuNE 2015: Consignment agreement signed with SEEED Studio
JuNE 2015: The website OpenDustMap goes live with wifi sensor data
auguSt 2015: Codigo Urbano holds sensor building party in São Paulo
JaNuarY 2016: Video about the project is completed

Theory of Change
Under the initial theory of change, community members and groups in the 
Brazilian Amazon basin, who were highly impacted by environmental degrada-
tions, would operate simple sensors whose data would then be used by Bra-
zilian members of the Earth Journalism Network (EJN) to report on key issues. 
By comparing readings to official sources they would be able to counter incor-
rect, unknown or ignored information, increasing accountability. InfoAmazonia 
(based in São Paulo) would provide the required networks and contacts in these 
communities and serve as local base, while Internews would supply the techni-
cal know-how for the devices. FrontlineSMS would develop a pipeline to trans-
mit the sensor data via SMS through its platform. GroundTruth Initiative would 
design and test the engagement with local communities who would manage the 
sensors

The MakeSense project’s conceptual framework built upon research and case 
studies in the nascent field of SENSor JoUrNALISM.  Emerging sensor technol-
ogies could be used by citizens themselves to provide missing environmental 
monitoring in order to help hold governments and the private sector account-
able, especially in cases where official measurements were not available, fully 
trusted, or reliable. It was envisioned that environmental journalists could help 
mediate this process.

SENSor JoUrNALISM
A white paper on this topic, 
informed by participants of  
a workshop held from June 
1 to  2, 2013, was published 
by the Tow Center at Co-
lumbia University’s Gradu-
ate School of Journalism.
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http://seeedstudio.com
http://dustduino.org
http://codigourbano.org/primeiro-sensor-independente-para-monitorar-poluicao-e-instalado-em-sp/
http://vimeo.com/158494356
http://earthjournalism.net
towcenter.org/research/sensors-and-journalism/


The health effects attributed to outdoor fine particulate mat-
ter (PM2.5) rank it among the risk factors with the highest 
health impacts in the world, accounting for over 5.5 million 
premature deaths annually. More than 85 percent of the glob-
al population lives in areas where the World Health organiza-
tion Air Quality Guideline is exceeded.

DustDuino was initially developed as a low-cost means for 
individuals with limited resources monitor particulate mat-
ter concentrations. It uses the SHINyEI PPD42NS, and an Ar-
DUINo development board and transmit sensor data to the 
internet.

Research: Air Quality and Sensors « DIY Particulate Matter Monitoring  - June 2015

DustDuino Cookbook 

Count and report airborne particles

By Matthew Schroyer and Willie Shubert

For more information on the 
health issues of air pollution 

and sensor specifications visit 
publiclab.org/wiki/dustduino  
or the documentation listed in 

the outputs section

Project Narrative
Inception
A meeting between FrontlineSMS and Internews was held in Washington, DC 
to discuss deployment of a GSM-BASED  SENSor NETWork as a continuation 
of prototype development funded by the Internews Center for Innovation and 
Learning. GroundTruth Initiative was brought on to help design and test a citi-
zen engagement process around the sensors. InfoAmazonia, an organization 
based in São Paulo, Brazil, provided the local context and capacity for piloting 
(Internews and its Earth Journalism Network (EJN) were already working closely 
with InfoAmazonia).

Following the submission and acceptance of a brief proposal to Feedback Labs, 
the consortium convened its first meeting for project start up in aprIL 2014. The 
purpose of early meetings was to reach a common understanding of prioritiza-
tion and execution of the project. 

During these early discussions it became clear that Internews already had a 
strong preference for working with air quality sensors as a result of prior re-
search and development of 10 prototypes, called DustDuinos, that were tested 
with journalists in 2013. The gap in data quality for low-cost dust sensors was 
shrinking, and deploying low-cost sensors as a complement to high-cost moni-
tors had real potential to expand monitoring networks and increase opportu-
nities for citizen contributions. other types of environmental sensors, such as 
water quality sensors, were still comparatively difficult to develop at low cost.

Previously, the DustDuino sensors – designed by Matthew Schroyer, an Instruc-
tional Technologist at oklahoma City Community College – had been set up indi-
vidually, with parts coming from several different manufacturers. A GSM version 
had not yet been tested.

GSM
A globally available stan-
dard for connecting  to 
cellular networks. Sensor 
devices connected to GSM 
networks transmit data us-
ing text (SMS) messages .

SENSor NETWork
A wireless network consist-
ing of spatially distributed 
autonomous devices using 
sensors to monitor physi-
cal or environmental con-
dition.

http://news.ubc.ca/2016/02/12/poor-air-quality-kills-5-5-million-worldwide-annually/
http://news.ubc.ca/2016/02/12/poor-air-quality-kills-5-5-million-worldwide-annually/
https://github.com/OpenDustMap/DustDuino-Cookbook/blob/master/DustDuino%20Cookbook_Aug15.pdf
https://publiclab.org/wiki/dustduino
http://innovation.internews.org
http://innovation.internews.org
http://feedbacklabs.org
http://earthjournalism.net/program-updates/dustduino-on-the-move
http://earthjournalism.net/program-updates/dustduino-on-the-move
https://publiclab.org/notes/Willie/03-06-2015/dustduino-data-quality
https://publiclab.org/notes/Willie/03-06-2015/dustduino-data-quality
http://www.mentalmunition.com/2013/05/dustduino-plan-to-crowdsource.html


It may not have been clear at this point to all partners or to Feedback Labs that 
production of mass-produced sensor hardware device is in itself a highly 
challenging and time-consuming process – or, the extent to which the mass-
produced version of the device and its data systems were still in a very early 
stage of development. The initial hypothesis had assumed that there was a 
working prototype, or that one could be easily produced.

Changing hardware parameters, new partners 
The budget allotted to the pilot turned out to be not nearly enough to cover the 
objectives of the team. Discussion centered around what constituted a minimal 
viable product, and there was some disagreement on project direction. Should 
the pilot set the stage for further fundraising based on a limited product and 
research, or should time be spent actually developing and field testing more 
thoroughly – which would ultimately leave less partner time for outreach and 
business development?

There were several cost considerations. First of all, sensor components them-
selves are priced based on their quantity. A cost analysis conducted in MaY 2014 
projected the following costs per unit (organized by connectivity type) without 
mass production: 

•	 GSM: $174.22 per unit
•	 WI-FI: $97.95
•	 XBEE MESH NETWork: $206.69

If sensor kits could be mass-produced, it would lower the cost per unit and re-
duce the logistical complexity needed to acquire parts from multiple sources. 
However, reducing per-unit costs required increasing the quantity of sensors or-
dered beyond the needs of this pilot. Internews offered to provide co-financing 
for the cost of additional units to be used in their broader sensor work. 

But, that also meant possibly reducing orders of GSM sensors, since they were 
more costly to produce and would additionally require substantial budget al-
location to cellular charges. Each individual data transmission incurred  SMS 
charges unless donated by mobile network providers. For example, a network 
of 30 devices sending 24 messages a day (hourly) for 90 days at $0.05 cents per 
message would cost $3,240.
 
Another emerging consideration was that the number of sensors required for 
accurate measurement needed to be large enough to function as a “network.” A 
reprioritization toward a more scientifically valid proof of concept would mean 
deploying a larger number of sensors than first envisioned. 

two issues that were previously not well considered arose at this point, 
which would redirect the course and alter the goals of the project. 

•	 Internews’ suggestion that a fairly large number of sensors would be 
required in order to attempt to create reliable data worthy of comparison 
with official sources. 

ArDUINo
An open-source hardware 
development platform that 
includes a software pro-
gramming environment for 
supporting  a diversity of 
hardware configurations. 

these prices are based on 
retail rates for component 
parts in May 2014 . these do 
not include shipping, tax, or 
customs costs. 

Sources for parts included 
adafruit, DFrobot, Digikey, 
Fastenal, Hobbyking, and 
SeeedStudio

XBEE MESH NETWork
XBee networks enable de-
vices to connect to private 
networks with greater out-
door range by forming an 
interconnected mesh. 
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https://www.arduino.cc/en/Guide/Introduction
https://www.arduino.cc/en/Guide/Introduction
https://www.arduino.cc/en/Guide/Introduction
https://www.arduino.cc/en/Guide/Introduction
https://www.arduino.cc/en/Guide/Introduction
https://www.arduino.cc/en/Guide/Introduction
https://www.arduino.cc/en/Guide/Introduction
https://xbee.wikispaces.com/Mesh+with+Xbee
https://xbee.wikispaces.com/Mesh+with+Xbee
https://xbee.wikispaces.com/Mesh+with+Xbee
https://xbee.wikispaces.com/Mesh+with+Xbee
https://xbee.wikispaces.com/Mesh+with+Xbee
https://xbee.wikispaces.com/Mesh+with+Xbee


•	 related interest in mass production meant ordering sensors that could 
be used beyond the scope of this pilot, and therefore GSM-based sensors 
would not be mass produced at this stage.

At the same time, after breaking down the travel costs both within and to Brazil, 
it became clear that this travel would potentially be cost prohibitive. InfoAma-
zonia is based in São Paulo, and the locations proposed for deployment were in 
the Amazon basin, requiring local travel expenditure. GroundTruth was original-
ly meant to assist with deployment and community engagement planning with 
the selected civil society organizations, which also required international travel. 

rural testing may still have been achievable within the initial budget, but now 
there was a growing concern among some team members that a user interface 
for configuring the sensor and an attractive front-end site for displaying the data 
were missing from the project plans. 

The initial idea was that InfoAmazonia.org would be the hub where the sensor 
data would appear and be mapped. InfoAmazonia already had a geographic 
component and a network of environmental journalists. The data would be sent 
to Xively to be captured and managed, but this too ran into cost barriers - there 
was concern over being locked into the Xively fee-based platform indefinitely. 
Feedback from the initial Internews pilot also indicated that simplifying the pro-
cess for connecting the device to an online database was important. 

For these reasons, a decision was made to create the open Dust Map site to con-
tain and display the data, and for individuals to connect their sensor easily to 
the web. Development Seed would come in as a new partner as InfoAmazonia 
lacked the ability to display streaming data without investment. They would 
house the incoming data from the sensors in a simple database on their servers 
and display it geographically on the site.  

In order to save money and reallocate some to the new partner, as well as to es-
tablish a longer term manufacturing and distribution partnership for the devices 
with SEEEDStudio, a China-based manufacturer, Internews proposed that the 

a diagram of the data 
pipeline for streaming, 
storing, and visualizing 
the sensor data created 
for this project. The soft-
ware developed to trans-
mit data from the sensor 
to the internetconfigured 
according to the connec-
tivity technology. 
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http://xively.com
http://opendustmap.com
http://developmentseed.org


team rely on mass-produced sensors and pay for 35 sensors out of a bulk order 
of 100 (the rest of the 100 would be paid for by Internews for their own use). 

The majority of these sensors would be wifi-based, without the GSM shield. The 
wifi-enabled sensor was priced at approximately $50.80 USD per unit in the 
bulk order (a GSM-enabled sensor from SEEED would have cost approximately 
$110.70 per unit). 

So, the decision was made to produce the wifi sensor in bulk, and to sepa-
rately purchase a set of gSM shields that could be tested on a few of the 
devices

From Community Engagement, to Civic Spaces
Aside from the cost savings potential in removing transportation to rural Brazil, 
the project now had to make the wifi sensors work - which meant limiting much 
of the project to urban centers. So, the team decided to reevaluate the location 
of the sensor project deployment. They considered first whether measuring air 
quality during the World Cup, taking place in JuNE 2014 in rio, was feasible 
within the time frame. But this would require very rapid production of the sen-
sors. While some sensors already existed, they weren’t in Brazil and would need 
to be sent or carried there in time. The time was too short for this idea to suc-
ceed.

Alternatively, InfoAmazonia proposed testing sensors within São Paulo itself in 
public spaces. Air quality could be measured in micro-environments such as in-
dividual bus stops on the streets of the city. Individuals could borrow a sensor 
from InfoAmazonia and test their homes, schools, and other places where there 
may be concern about air quality. This was the final model of deployment that 
was selected. GroundTruth Initiative was reassigned to work with InfoAmazonia 
on the plan for deployment and engagement around a variety of São Paulo com-
munities, with both wifi and GSM sensors.

uNBoxINg:  Each Dust-
Duino kit arrived with parts 
needed to put together a 
sensor. they were not pre-
assembled for both ship-
ping and cost reasons.
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Shifting project goals and allocations

GroundTruth and InfoAmazonia were to collaborate closely with local organi-
zations to conduct early research around sensor data demand and citizen en-
gagement. Emphasis shifted from pre-deployment research around sensor data 
demand and citizen engagement, to setting up technical systems and working 
on hardware, data pipelines and web design.
 
This decision acknowledged on the one hand the sheer difficulty of setting 
up a new and functional piece of hardware in bulk, and the failure to build in 
appropriate funding and timelines in the initial proposal for this development. 

It seems the assumption was made that hardware development was already 
covered by Internews and InfoAmazonia for other projects, so it would not need 
to be figured into the planning as extensively as was needed. Many of the chal-
lenges and time delays that arose later came out of the manufacturing and data 
pipeline processes. 

However, it also indicated a move towards spending on development time 
over determining field needs and demand in-person, relying instead on an 
individualistic “MAkEr” MoDEL. By this model, community access comes only 
after a device is developed and validated within a hacker/technologist setting. 
or, journalists and other data literate individuals exclusively work with technol-
ogy and mediate the information to the general public.

This can allow for all the bugs to be worked out before devices are introduced 
to less technical groups and communities, but it may risk failure to develop 
for the needs of such communities without their participation, leaving them 
with hardware and software that has already been built to suit a particular social 
subset (usually wealthier, more urban, and highly technically skilled groups). In 
some ways this goes against the “Maker” ethos itself, which might prioritize tin-
kering in-situ whether in the Amazon basin or an urban hackerspace. Ultimately, 
environmental sensors will need to reach locations that are more remote and 
challenging.

A clear tension between the desire to have statistically valid data and sys-
tems, and to have input from the potential user community in a high-need 
field context arose due to the limited budget. 

MAkEr MoDEL: 
An approach that focus on 
individuals familiar with 
do-it-yourself (DIy)  tech-
niques to develop unique 
technologies. This model 
pre-supposes participants 
embedded within commu-
nities  of knowledgeable 
peers that can access tools 
at low cost.

This set of interrelated decisions—ordering  the wifi sensor, designing a new 
user interface and front end with a new partner and mass producing the sen-
sors—reallocated the budget from the initial plan, which had relied heavily 
on two partners for much of the pre-deployment work. 
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The goal was always to get a working prototype of the technology and research 
the needs of the remote community. But, as the technical/logistical challenges 
grew and the timeline slipped, the ambitions of the project were forced to con-
tract. Without a working prototype to show, raising follow-on funding also be-
came more difficult. 

In technology and development projects, there is often a question to be an-
swered about exactly how and when to integrate user feedback directly—a 
question of what happens when, and how often during the overall design pro-
cess. 

In the case of this project, there may have been different, shifting, or poorly 
communicated understandings within the team of who the most critical “users” 
were for this pilot (and whose feedback was necessary at each juncture): the ini-
tial proposed target of the Amazon basin communities, or the urban “hackers” 
who were already familiar with Arduino boards and could more easily manage 
the devices. 

Sensors Arrive

By the end of 2014, five sensors with GSM shields had been sent to Brazil and as-
sembled by the project team. FrontlineSMS developed the API to channel their 
SMS messages to the website in development by Development Seed. However, 
there was another problem: the code on the devices themselves wasn’t working 

an assembled DustDuino 
prior to installation in an 
apartment window. 
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correctly to allow the GSM shield to operate. The team would have to re-code the 
devices to even begin to transmit any data. Since this was also not budgeted for, 
a Brazilian developer had to commit volunteer time to get them working. This 
was not completed until March of 2015, and bugs in the code plagued the project 
throughout. 

Three of these GSM sensors were then set up for testing: one at a bus stop, one 
at a local “hackerspace”, and one at the InfoAmazonia office. Each began to send 
SMS messages to FrontlineSMS (which were paid for by the project); however 
there was an issue between the Frontline API and openDustMap so initially they 
could not be displayed on the map. These messages were eventually taken down 
until this could be resolved. 

Meanwhile, the full shipment of sensors had been delayed while Internews de-
veloped the manufacturing agreements and documentation with SEEED studios, 
the manufacturer. It also turned out that CUSToMS EXPENSES in Brazil were go-
ing to fully triple the cost of each sensor, an unforeseen budgetary challenge. For 
35 sensors, the costs to import came to nearly $2,900 USD. Internews covered 
that expense.

CUSToMS EXPENSES
Customs tariffs are deter-
mined based on products 
harmonized system (HS)
codes  set by the World 
Customs organization. A 
large shipment without a 
recognized product code 
was subject to arbitrary 
fees.

a screenshot of locations 
streaming sensor data to
openDustMap.com

The Bus Stop:
To help the data reach the general 
public in São Paulo, the InfoAma-
zonia team decided to deploy one 
sensor at a news kiosk in a large 
public bus station. A large color-
coded LED sign was hooked up to 
the Arduino processor to alert the 
public to high dust levels. They 
also put up posters to help people 
understand the LED warnings and 
issues around air quality. 

this gSM enabled air 
quality monitor used an 
LED strip as an indica-
tor. It was placed above 
a news stand in a bus 
terminal in São paulo. 
a poster was made to 
share with neighbors 
who adopted a sensor.

https://garoa.net.br/wiki/P%C3%A1gina_principal
http://codigourbano.org/sensor-feito-com-tecnologia-livre-pretende-medir-poluicao-do-ar-em-regioes-criticas/


In aprIL 2015, the full sensor shipment arrived in São Paulo. In August, an event 
was held to start to share the devices within the hacker community for testing, 
and an online form was developed and shared to invite residents to “adopt” a 
sensor, or take one home or to their office on loan. Five devices were adopted by 
attendees during the hacker event

In SEptEMBEr 2015, the bus stop GSM sensor was re-deployed and began 
sending signals via SMS to Frontline, and from Frontline to openDustMap suc-
cessfully. 

However, other technical issues became apparent immediately. The sensors 
were getting incorrect readings. Some appeared to have actually negative num-
bers. others were clearly too high. It turned out that the casing was the wrong 
size for the sensors and was obstructing the airflow; meanwhile the wifi com-
ponent’s power demands were also impacting the readings . The casing was re-
sized locally but funding for reordering all the cases from SEEED Studio was not 
available.

Overall, several bugs were reported in the wifi sensors in LatE 2015 – complex 
combinations of hardware and software with multiple points of failure, meaning 
that troubleshooting them was time-consuming, and not budgeted for. Some of 
these additional issues were not resolved when the casing was fixed.

By November, so few sensors had been deployed that 
information was very patchy. once a sensor went of-
fline, its historic data remained with no way to remove 
or mark it as old. Again, funds to permit even this rela-
tively small fix were not available. 

The consortium decided to archive the site for the time 
being and turn it into a record of the pilot’s learning, foregrounding this report 
and resources that might allow others to take forward this work. GroundTruth 
committed to document this learning and evaluate the project.

the statistical view of the 
air quality data on Open-
DustMap shows pM10 and 
pM2.5 patterns at hourly 
intervals. 

a poster was designed 
to accompany a public 
sensor deployment and 
highlight air pollution 
issues, causes, and what 
the device is. 
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Conclusion:

The project has made some progress toward creating a reliable DustDuino air 
quality sensor prototype; ironing out mass-production, software and hardware 
issues; and building FrontlineSMS integration, API, and a back-end user integra-
tion and front-end data display on open Dust Map. The project has also made 
headway toward getting reliable and accurate structured data from the sensors, 
and produced extensive documentation that will allow for further experimenta-
tion.

In the end, however, the consortium was not able to successfully test the po-
tential of sensor technology for monitoring by people and communities most 
affected by environmental degradation. 

This is where the project stands as of this review. Internews does plan to carry 
forward efforts to increase data quality through new casing and other improve-
ments, and to continue to develop DustDuino in 2016 in combination with sev-
eral other related projects --  such as openAQ, a site monitoring official govern-
ment air quality data. The formal consortium established for this pilot does not 
have plans to move forward.

Ultimately, this project has not sufficiently demonstrated proof of concept 
or fully tested its hypothesis: Citizen-led sensor monitoring of environmen-
tal factors will strengthen feedback loops by providing structured, accurate, 
and reliable data to compare against government measurements and news 
stories in the Amazon basin.
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http://openaq.org


Codigo Urbano organized local deployments and coding 
•	 Organized  meet-ups at São Paulo hackerspaces 
•	 Led GSM hardware development
•	 Led local sensor assembly and configuration

Development Seed  led the software development and design initiatives  
•	 Produced opendustmap.com and api.opendustmap.com

DustDuino lead developer Matthew Schroyer:  
•	 Led engineering of the DustDuino board
•	 Led wifi code development
•	 Provided materials for product documentation

Feedback Labs  provided financial support for the pilot
•	 60,000 USD

FrontlineSMS (later SIMLab), produced the proposal and led development of the GSM data pipeline
•	 Coordinated  project schedule and task management
•	 Development of SMS pipeline to OpenDustMap via FrontlineCloud API

  

GroundTruth Initiative contributed research and learning components of the project
•	 Advised InfoAmazonia on deployment strategy
•	 Produced the learning report

InfoAmazonia  led the production of local media and deployment of 
•	 Coordinated local deployment of sensors
•	 Produced video and poster materials

Internews Earth Journalism Network,  led hardware development and documentation  
•	 Research and  development of sensor technology
•	 Coordinated development and iterative testing  of sensor technology
•	 Formalized manufacturing relationship and managed logistics
•	 Led production of users tutorials and documentation

MakeSense : DustDuino | INpUTS
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http://www.seafdec.org/
http://opendustmap.com
http://api.opendustmap.com


DIY Particulate Matter Monitoring  - June 2015

DustDuino Cookbook 

Count and report airborne particles

By Matthew Schroyer and Willie Shubert

MakeSense : DustDunio | OUTpUTS

DustDuino Kits 
DIY air quality monitoring kits . 100 sensors produced by SEEED 
Studio (40 sensors in Brazil: 5 GSM and 35 Wifi based) under 
a manufacture, distribution, and pricing agreement.

opendustmap.com
The front end website for displaying 
the data generated by the sensors.

Deployment poster
Designed to accom-
pany public displays of 
the sensor 

DustDuino Cookbook
Detailed documentation for 
configuring, assembling, and 
deploying DIY sensors.

Scientific American Dust in the Wind: How Data 
Visualization Can Help The Environment, pub-
lished July 15 2015 
Nature  Environmental Science Pollution Patrol, 
January 15, 2015
Development Seed Opening Up Air Quality 
Data, June 3, 2015
Codigo Urbano - Primeiro sensor independente 
para monitorar poluição é instalado em SP, 
March 25,2015 
OpenDustMap project Video - March 2016

DOCUMENTATION

api.opendustmap.com
An open-by-default online database 
for sensor readings. 

TEChNOlOgy

MEDIA
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https://github.com/OpenDustMap/DustDuino-Cookbook/blob/master/DustDuino%20Cookbook_Aug15.pdf
http://opendustmap.com/#search
https://github.com/OpenDustMap/DustDuino-Cookbook/blob/master/DustDuino%20Cookbook_Aug15.pdf
https://github.com/OpenDustMap/DustDuino-Cookbook/blob/master/DustDuino%20Cookbook_Aug15.pdf
https://github.com/OpenDustMap/DustDuino-Cookbook/blob/master/DustDuino%20Cookbook_Aug15.pdf
https://github.com/OpenDustMap/DustDuino-Cookbook/blob/master/DustDuino%20Cookbook_Aug15.pdf
http://blogs.scientificamerican.com/guest-blog/dust-in-the-wind-how-data-visualization-can-help-the-environment/
http://blogs.scientificamerican.com/guest-blog/dust-in-the-wind-how-data-visualization-can-help-the-environment/
http://www.nature.com/news/environmental-science-pollution-patrol-1.16654
https://developmentseed.org/blog/2015/06/03/open-air-quality-data/
https://vimeo.com/158494365
http://api.opendustmap.com
https://vimeo.com/158494365


Lessons for future projects

Technical Challenges

1. TECHNICAL DIFFICULTIES ArE To BE EXPECTED.  Setting up a new hardware 
is not like setting up software: when something goes wrong, the entire device 
may have to go back to the drawing board. Delays are common and costly. This 
should be expected and understood, and even built into the project design, with 
adequate developer time to work out bugs in the software as well as hardware. 
At the same time, software problems also require attention and resources to 
work out which became an issue for this project as well, which often relied upon 
volunteer backup technical assistance.

2. rEDUCE TECHNICAL kNoW-HoW rEQUIrED For yoUr DEVICE: SIMPLIFy.  The 
project demonstrated that it’s important to aim for the everyday potential user 
as soon as possible. The prototype, while mass-produced, still required assem-
bly and a slight learning curve for those not familiar with its components, and 
also needed some systems maintenance in each location. Internews plans for 
the DustDuino’s next stage to be more “Plug-and-play” -  most people don’t have 
the ability to build or troubleshoot a device themselves. 

3. CoNSIDEr DATA SySTEMS IN DEPTH . This project suffered from a less well-
thought-out data and pipeline system, which required much more investment 
than initially considered. For instance, the sensor was intended to send signals 
over either wifi or GSM, but the required code for the device itself, and the des-
tination of the data shifted throughout the project. Having a working data pipe-
line and display online consumed a great deal of project budget and ultimately 
stalled.

4. PrIorITIzE DATA QUALITy.  The production of reliable data, and scientifically 

While setting up a deploy-
ment at a news stand, 
gustavo Faleiros of Infoam-
azonia, used the poster 
to explain the aims of the 
project. 
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valid data, also needs to be well planned for. This pilot showed how challenging 
it can be to get enough data, and to correct issues in hardware that may interfere 
with readings. Without this very strong data, it is nearly impossible to success-
fully promote the prototype, much less provide journalists and the general pub-
lic with a tool for accountability

Implementation Challenges

BE INTENTIoNAL: DoN’T UNDErESTIMATE THE NEED For IMPLEMENTATIoN 
FUNDING.  It is often the case that software and hardware development use 
up the majority of a grant budget, while programmatic and implementation or 
field-based design “with” processes get short shrift in the inception phase. De-
cision making about whether to front-load the technology development or to 
develop quick but rough in order to get prototypes to the field quickly, as ref-
erenced in the narrative, should be made intentionally and consciously. Non-
technical partners or team members should be aware of the incentives present 
for technical team members to instinctively emphasize technical development 
over equally critical local engagement and field testing processes.

FUNDING PArALySIS. The anticipation of a need for future funding dominated 
early conversations, and led to a typical problem with pilots: funding available 
tends to skew to piloting with no follow up funding opportunities for successful 
pilots, leading to the conundrum that before the pilot even produces its results, 
organizations must begin to source other funds. That means they must allocate 
resources to business development as well, which can be difficult if not impos-
sible, and face pressure to create marketing materials and other Pr pieces. This 
can also in some cases (although not with this pilot) lead to very premature 
claims of success and lack of transparency. During this project, there was some 
disagreement among team members about how much to use this pilot fund to 
support the search for further investment, almost as a proposal development 
fund, and how much to spend on the actual proof of concept through hardware/
software development and field testing.

This is a lesson for donors especially: when looking for innovative and experi-
mental work, include opportunities for scale-up and growth funding or have a 
plan in mind for supporting your most successful pilots.

TEAMWork.  A consortium project is never easy. A great deal of time is required 
simply to bring everyone to the same basic understanding of the project. This 
time should be adequately budgeted for from the start. Managing such a team 
is a challenge, and experienced and very highly organized leadership helps the 
process. FrontlineSMS (which received and managed the funding from Feedback 
Labs) specifically indicated they did not sufficiently anticipate this extensive re-
quirement. Also, implementing a flat structure to decision making was a huge 
challenge for this team. Though it was in the collective interest to achieve major 
goals, like follow-on funding, community engagement, and a working prototype, 
there were no resources devoted to coordinating the consortium nor any spe-
cial authority to make decisions, sometimes leading to members operating at 
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cross purposes. Consistent leadership was lacking, while decision-making and 
operational coordination were very hard given quite divergent expectations for 
the project and kinds of skills and experience. This is not to say that consortium 
projects are a poor model or teams should not use a flat structure, but that lead-
ing or guiding such a team is a specialty role which should be well considered 
and resourced. 

Part of the challenge in this case was that the lead grantee role in the consortium 
actually shifted in 2015 from FrontlineSMS to SIMLab, its parent company, when 
the FrontlineSMS team were spun out with their software at the end of 2014. 
The consortium members were largely autonomous, without regular meetings 
and coordination until July 2015, when SIMLab instituted monthly meetings and 
more consistent use of Basecamp.

CoMMUNICATIoNS. Set up clear communications frameworks in advance, in-
cluding bug reporting mechanisms as well as correction responsibilities. Delays 
in reporting bugs with Development Seed and FrontlineSMS APIs contributed 
significantly to the instability of the sensors in the field. Strong information 
flow about problems, and speedy remote decision-making, was never really 
achieved. At the same time, efficiency in such consortia is paramount, so that 
time isn’t taken from operational matters with coordination meetings - so a bal-
ance must be struck. This project eventually incorporated the use of BaseCamp.

Implications for Innovation Funding
While it might have been too ambitious to try for a hardware prototype with two 
types of connectivity, a documenting website, actual community engagement 
AND business development, all for $60k, not to mention the coordination re-
quired, it is also true that typical funds available for innovation lend themselves 
to this kind of overreach. Indeed, a more realistic proposal would have merely 
stated that the team would work out software and hardware bugs and establish 
key relationships and processes, clearly only a first step - though a critical one - 
toward a “feedback loop”. However, such a proposal would not be as exciting to 
donors.

At the same time, for projects which have already come this far - which have a 
viable product and need to take the next several implementation and develop-
ment steps - funding is not as easily available. Instead, funders may support a 
different team to start over from scratch with a similar concept rather than sup-
port the crucial yet less “exciting” growth phase of a project. If they do support 
a growth phase, they may expect the project to generate revenue prematurely.

Consortium projects are another trend that require more consideration. rather 
than simply expect a new team to know how to work well together, in spite of 
differences ranging from subject area expertise, geographical base, to business 
models to even basic assumptions about development, funders should instead 
consider direct support (financial and/or capacity) to consortium leadership 
alongside or as part of project funding. our analysis of this project highlights 
the key role played by communication and teamwork, yet hardly ever does a 
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funder request management plans or demonstrated experience in consortium 
leadership, nor give special attention and resources to support the collaborative 
process. The more partners are included, the more difficult the process becomes 
to the point where there may be a lack of buy-in and ownership of the project 
overall.

Good practice would be to support innovators throughout the process, includ-
ing (reasonable) investment in team process (while still requiring real-life test-
ing and results), and opportunities for further fundraising based on “lessons” 
and redesign from a first phase. As well, an expectation that the team be re-
configured, perhaps losing some members and gaining others between stages, 
plus defining a clear leadership process. Supportive and intensive incubation, 
with honest assessment built in through funding for evaluations such as this one 
would go a long way toward better innovation results.

Funders should also require transparency and honest evaluation throughout. If 
a sponsored project or product cannot find any problems or obstacles to share 
about publicly, they’re simply not being honest. Funders could go a long way 
toward making this kind of transparency the norm instead of the exception. In 
spite of an apparent “fail fair”-influenced acculturation toward embracing fail-
ure and learning, the vast majority of projects still do not subject themselves to 
any public discussion that goes beyond salesmanship.
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